Draft ADEQ Timeline (received 2/9/18)

No. Action Owner Due Date
1 Identify regulatory gaps Ryan Regula 5/9/2017
2 Contact EPA HQ (Kathy Hurld) Krista 5/31/2017
3 Hold preliminary meeting with Army Corps Trevor 7/30/2017
4 Submit legislative proposal Heidi 8/30/2017
5 Draft proposed statute changes and estimated program Krista/Heidi 11/15/2017

costs
6 Solicit EPA input on statute language Krista/Heidi 12/15/2017
7 Identify legislative sponsor Amanda 12/15/2017
3 Draft state program fr-amewo.rk {cost, sc9pe, resource Krista 2/28/2018
needs, potential funding mechanisms)
9 Draft and submit exemption request for rulemaking Heidi 3/30/2018

10 Legislative session/approval of statute - allow 3 - 4 Amanda 4/30/2018

months

1 Solicit stakef.\older mpgt on program framework Krista 5/30/2018

{assuming exception request granted)

12 File NPRM Heidi 10/15/2018
13 Public Comment Period Begins n/a 11/16/2018
14 Public Hearing Heidi/Krista/hearing 12/17/2018

officer
15 Finalize Response to Comments & EIS (NFRM) Heidi/Krista/lason/Patti 1/11/2019
16 GRRC - File NFRM Heidi 1/15/2019
17 GRRC Study Session Heidi/Krista/lason/Patti 2/20/2019
Finali tive d ipti d MOAs with EPA and
1g | | nenEenarrative esc”i’::r’:sa” s Wi 4% | Heidi/Krista/Jason/Patti | 2/20/2019
19 GRRC Meeting Heidi/Krista/lason/Patti 2/26/2019
20 File NFRM with SOS Heidi 2/28/2019
21 AGO Certification Ryan Regula 3/5/2019
22 Send for Governor's signature Krista/Heidi 3/12/2019
23 Governor to submit package Governor's office 3/26/2019
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